

IS 3920 – Individual Project on Business Solutions

Supervisor Meeting Record Book




Department of Interdisciplinary Studies

Faculty of Information Technology

University of Moratuwa

2025

Student Name	Savindu Nethsara
Student Registration Number	215082D
Project Title	Soloway
IDS Supervisor's Details	Name: Dr. Leelanga D. Seneviratne
	Designation: Senior Lecture
Industry Mentor's Details	Name: Mr. Johan Perera
	Designation: Software Engineer
	Company: cambio

Meeting Number	01	Date	1/12/2024
Summary of the Meeting			
Meeting with the Department Supervisor. The supervisor clarified the university requirements for the project. The student discussed the project idea, problem, and proposed solution. The supervisor provided comments on the initial idea and guided improvements for alignment with academic requirements.			
Tasks to be completed before the next meeting			
• Refine the project proposal • Finalize the problem statement and solution scope • Prepare an initial project timeline			
Signature of the Supervisor/s	IDS Supervisor	Industry Mentor	
			

Meeting Number	02	Date	12/12/2024
Summary of the Meeting			

Meeting with the Industry Supervisor.

The initial project idea was discussed in detail. The supervisor suggested scope adjustments and possible improvements to make the project more practical. A new GitHub repository was created to host the source code and project files, with all three components planned (frontend, backend, mobile app).

Tasks to be completed before the next meeting

- Finalize the proposal document
- Set up GitHub repository with the three components
- Prepare diagrams (ER, Use Case) for review

Signature of the Supervisor/s	IDS Supervisor		Industry Mentor	
				
Meeting Number	03	Date		19/02/2025

Summary of the Meeting

Meeting with the Department Supervisor.

The supervisor reviewed the functional requirements listed in the proposal. Adjustments were made to the ER diagram and the project scope. The supervisor emphasized aligning the scope with achievable outcomes.

Tasks to be completed before the next meeting

- Revise ER diagram and scope as per supervisor comments
- Prepare updated SRS draft
- Present revised diagrams in the next meeting

Signature of the Supervisor/s	IDS Supervisor		Industry Mentor	
				
Meeting Number	04	Date	03/05/2025	

Summary of the Meeting

Meeting with the Industry Supervisor.

The student presented the draft SRS. Functional requirements were reviewed, and backend feasibility was evaluated. The supervisor recommended changes to the ER diagram to better reflect database relationships.

Tasks to be completed before the next meeting

- Update the SRS with feedback
- Apply changes to ER diagram
- Document backend design decisions

Signature of the Supervisor/s

IDS Supervisor

Industry Mentor



Meeting Number

05

Date

29/04/2025

Summary of the Meeting

Meeting with the Industry Supervisor.

The supervisor discussed adjustments to the functional requirements and evaluated backend implementation plans. Use Case diagrams were reviewed, and further refinements were suggested to ensure accuracy.

Tasks to be completed before the next meeting

- Finalize Use Case diagrams with adjustments
- Share updated project repository with supervisor
- Ensure consistency between diagrams and requirements

Signature of the Supervisor/s	IDS Supervisor		Industry Mentor	
				
Meeting Number	06		Date	20/06/2025

Summary of the Meeting

Meeting with the Industry Supervisor.

The student presented progress, including a GitHub repository link with a nearly completed project. Deliverables such as the final ER diagram and updated SRS were reviewed. The supervisor provided final improvement suggestions before project completion.

Tasks to be completed before the next meeting

- Complete remaining backend and frontend tasks
- Finalize deliverables as per feedback
- Prepare a video presentation draft

Signature of the Supervisor/s

IDS Supervisor

Industry Mentor



Meeting Number

07

Date

19/08/2025

Summary of the Meeting

Meeting with the Industry Supervisor.

A dedicated development branch was created in the repository for supervisor review. The project status was discussed, and confirmation was given that the project is now 100% complete. The student demonstrated the final version of the system.

Tasks to be completed before the next meeting

- Finalize video presentation of the completed project
- Submit all deliverables to the department
- Prepare for project defense session

Signature of the Supervisor/s

IDS Supervisor

Industry Mentor



Meeting Number

Date

Summary of the Meeting

Tasks to be completed before the next meeting			
Signature of the Supervisor/s	IDS Supervisor		Industry Mentor
Meeting Number		Date	
Summary of the Meeting			

Tasks to be completed before the next meeting			
Signature of the Supervisor/s	IDS Supervisor		Industry Mentor
Meeting Number		Date	
Summary of the Meeting			

Tasks to be completed before the next meeting		
Signature of the Supervisor/s	IDS Supervisor	Industry Mentor